

Project - Quarterly Progress Report

Promoter's Name	:	Tamil Nadu Urban Habitat Development Board, Project Implementation Unit - II, Salem.
Project Name	:	Construction of 288 Tenements as per T.D. HFA. 26, 27,28/2017 (G+3) at Puliur in Karur District under Vertical – III Affordable Housing Project in Partnership of Housing For All.
Project Registration No	:	TN/17/Building/0056/2020 Dated: 14.02.2020
Quarter Ending	:	March-2022

A. Sales

Sl. No.	Description	Cumulative No. of Units up to the Quarter	Total Area
1.	Plots/Flats Booked size wise (As given in Carpet Area Statement while registering)	288	7977.60 Sq.m
2.	Parking Lots	-	-
3.	UDS Registered in Sq.m.	-	-

B. Construction

Sl. No.	Description	Block/Tower No.	Status
1.	Stage of construction of each Block/Tower, Floor wise	BLOCK 1	Enclosed
2.	Stage of construction of each Block/Tower, Floor wise	BLOCK 2	Enclosed
3.	Stage of construction of each Block/Tower, Floor wise	BLOCK 3	Enclosed
4.	Stage of construction of each Block/Tower, Floor wise	BLOCK 4	Enclosed
5.	Stage of construction of each Block/Tower, Floor wise	BLOCK 5	Enclosed
6.	Stage of construction of each Block/Tower, Floorwise	BLOCK 6	Enclosed
7.	Stage of construction of each	BLOCK 7	Enclosed

	Block/Tower, Floorwise		
8.	Status of common Amenities for each Block/Tower, Item wise		Enclosed

Sl.No.	Description	Percentage
1.	Percentage of Completion	
	i) Physical	88.00%
	ii) Financial (Enter Anticipated Project Cost in Lakhs)	88.00%

C. Details of Clearances

1. Completion Certificate No. **NOT APPLICABLE**
2. Compliance Report, if any (Kindly Specify) **NOT APPLICABLE**
3. Annual Audit Report of Special Account in Form 7 **ENCLOSED**
4. **D. Latest Photo with Date (Atleast from 2 angles) ENCLOSED**

Note: Mail the above particulars to "reg.tnrera@tn.gov.in"

Sl.No	Description	Block 1	Block 2	Block 3	Block 4	Block 5	Block 6	Block 7
1.	Foundation	Completed	Completed	Completed	Completed	Completed	Completed	Completed
2.	Ground Floor Roof Slab	Completed	Completed	Completed	Completed	Completed	Completed	Completed
3.	First Floor Roof Slab	Completed	Completed	Completed	Completed	Completed	Completed	Completed
4.	Second Floor Roof Slab	Completed	Completed	Completed	Completed	Completed	Completed	Completed
5.	Third Floor Roof Slab	Completed	Completed	Completed	Completed	Completed	Completed	Completed
6.	Brick Work	Completed	Completed	Completed	Completed	Completed	Completed	Completed
7.	Inner Plastering	Completed	Completed	Completed	Completed	Completed	Completed	Completed
8.	Outer Plastering	Completed	Completed	Completed	Completed	Completed	Completed	Completed
9.	Internal Plumbing	Completed	-	Completed	Completed	-	-	Completed
10.	Internal Flooring	-	-	-	-	-	-	-
11.	UPVC Windows / Grills	Completed	Completed	Completed	Completed	Completed	Completed	Completed
12.	External Plumbing	Completed	Completed	Completed	Completed	Completed	Completed	Completed
13.	Electrical works	-	-	-	-	-	-	-

14.	Interior White Wash	Completed	Completed	Completed	-	-	-	-
15.	Exterior White Wash	90% Completed	90% Completed	90% Completed	90% Completed	90% Completed	90% Completed	90% Completed
16.	UG Sump and Pump Room	-	-	-	-	-	-	-
17.	Septic Tank	-	-	-	-	-	-	-
18.	Sewer Line	-	-	-	-	-	-	-
19.	Plinth Protection Wall	-	-	-	-	-	-	-
20.	Rain Water Harvesting	-	-	-	-	-	-	-

BLOCK - 1 & 2



BLOCK - 3 & 4



BLOCK - 5 & 6



BLOCK - 7

