

Project-QuarterlyProgressReport

Promoter'sName	:	RCCE–ConstructPrivateLimited
ProjectName	:	“PdotGIcon”now renamedas “AstrumIcon”
ProjectRegistrationNo	:	TN/01/Building/0398/2021 dated03.12.2021
QuarterEnding	:	December 2023

A. Sales

Sl. No.	Description	Cumulative No.of Units uptotheQuarter	No ofUnits duringt heQuar ter	TotalArea	Total Areadurin g theQuarte r
1.	Plots/Flats Booked sizewise(AsgiveninCarp etArea Statement whileregistering)	64Units	NA	-	NA
2.	ParkingLots		NA	-	NA
3.	UDSRegisteredinSq.m.	-	-	1706.9 Sq.mts	NA

B. Construction

Sl. No.	Description	Block/TowerNo.	Status
1.	StageofconstructionofeachBlock/Tower,Floorwise	SingleBlock	Painting and Tiling work is going 85% workcomp leted
2.	StatusofcommonAmenitiesforeachBlock/Tower,Itemwise	-	30%work completed

Sl.No.	Description	Percentage
1.	PercentageofCompletion	
	i)Physical	75%
	ii)Financial(EnterAnticipatedProjectCosttogoin Lakhs– 705Lakhs)– Total Cost–1040Lakhs	705 Lakhs

C. DetailsofClearances

1. Completion CertificateNo.**NA**(onlyCCNo. inTextFormat)
2. ComplianceReport, if any(KindlySpecify)**NA**(in PDFFormat)
3. AnnualAudit ReportofSpecialAccountin Form 7**NA**(inPDFFormat)

D. Latest Photo



