

## Project - Quarterly Progress Report

Promoter's Name	:	KG FOUNDATIONS P LTD
Project Name	:	KG AMEYA
Project Registration No	:	TN/29/BUILDING/0223/2023 Dt: 19/05/2023
Quarter Ending	:	(December 2023)

### A. Sales

Sl. No.	Description	Cumulative No. of Units for the Quarter	Total Area Annexure 1
1.	Plots/Flats Booked size wise (As given in Carpet Area Statement while registering)	2 BHK – Nil units 3 BHK - Nil units 4 BHK - Nil units <b>TOTAL – Nil units</b>	2 BHK - Nil 3 BHK - Nil 4 BHK - Nil <b>TOTAL – Nil.</b>
2.	Parking Lots	Nil	--
3.	UDS Registered in Sq.m.	Nil Units Units	Nil - Sq. mtrs.

### B. Construction

Sl. No.	Description	Block/Tower No.	Status
1.	Stage of construction of each Block/Tower, Floor wise	Annexure-2	
2.	Status of common Amenities for each Block/Tower, Item wise	Can be furnished after completion	

Sl. No.	Description	Percentage
1.	Percentage of Completion	Annexure – 2
	i) Physical	-do-
	ii) Financial (Enter Anticipated Project Cost in Lakhs)	-do-

### C. Details of Clearances

- 1. Completion Certificate No     N.A     (only CC No. in Text Format)
- 2. Compliance Report, if any (Kindly Specify) ---NIL----- (in PDF Format) –
- 3. Annual Audit Report of Special Account in Form 7 shall be submitted after 31.3.2024.

D. Latest Photo with Date {Atleast from 2 angles} Annexure 2 attached (in PDF Format)

E. Note: Mail the above particulars to "reg.tnrera@tn.gov.in"

**KG FOUNDATIONS PVT LTD**  
**PROJECT COMPLETION DETAILS**

**KG AMEYA**

Sl.No.	Description	Quarter Ending Dec'23 (Oct'23 to Dec'23)
		Status
		KG AMEYA
1	Stage of Construction of Building	All floor roof slabs and Block work completed. Internal finishing works in progress
2	Stage of Common Amenities for each block	NIL
3	Percentage of Completion	50% ✓

*C. P. S.*  
09/01/24

*Executive*  
09/01/24







