

## Project - Quarterly Progress Report

Promoter's Name : M/s. Tamil Nadu Urban Habitat Development Board, Tiruppur Division, Tiruppur.  
Project Name : Construction of 384 Nos of tenements at Bharathi Nagar Ph II in Tiruppur District under HFA – AHP- Vertical III.  
Project Registration No : TN/32/Building/0123/2020  
Quarter Ending : June 2024

### A. Sales

Sl. No.	Description	Cumulative No. of Units upto the Quarter	Total Area Sqm
1.	Plots/Flats Booked size wise (As given in Carpet Area Statement while registering)	384	14267.50
2.	Parking Lots	-	-
3.	UDS Registered in Sq.m.	-	-

### B. Construction

Sl. No.	Description	Block/Tower No.	Status
1.	Stage of construction of each Block/Tower, Floor wise	1 to 8	Enclosed
2.	Status of common Amenities for each Block/Tower, Item wise	-	Enclosed

Sl.No.	Description	Percentage
1.	Percentage of Completion	
	i) Physical	90 %
	ii) Financial (Enter Anticipated Project Cost in Lakhs)	90 %

### C. Details of Clearances

1. Completion Certificate No. ----- (only CC No. in Text Format)
2. Compliance Report, if any (Kindly Specify) ----- (in PDF Format)
3. Annual Audit Report of Special Account in Form 7 ----- (in PDF Format)


### D. Latest Photo with Date (Atleast from 2 angles) ----- (Enclosed)

Note: Mail the above particulars to "reg.tnrera@tn.gov.in"

L. Gernie  
13.7.24  
PE

  
15/7/24  
Executive Engineer  
TIRUPPUR (TIRUPPUR) DIVISION

**N/W: Construction of 384 tenements as per T.D. HFA 26,27,28/2017 (G+3) at Bharathi Nagar Ph- II  
in Neruperichal village of Tiruppur District under vertical - III AHP of Housing For All**



2024.07.06 16:44



N/W: Construction of 384 tenements as per T.D. HFA 26,27,28/2017 (G+3) at Bharathi Nagar Ph-II in Neruperichal village of Tiruppur District under vertical - III AHP of Housing For All



I. Barnif  
13-7-24  
RE

*[Signature]*  
Executive Engineer  
TNJHDB / TIRUPPUR DIVISION






TNUHDB – Amenities Status – Bharathi Nagar Ph II scheme

TNUHDB – Tiruppur - Status as on - June 2024

Description	Status
BT Road	To be commenced
UG Sump	In Progress
Avenue Trees	To be commenced
Rainwater Harvesting, Name board & Numbering	To be commenced
Park with CPS arrangements	To be commenced

L. Prasad  
13.7.24  
AE

  
15/07/2024

Executive Engineer  
TNUHDB / TIRUPPUR DIVISION