

## Project - Quarterly Progress Report

Promoter's Name	:	RAJ HOMES
Project Name	:	"RAJ ATHULYA"
Project Registration No	:	TN / 29 / Building / 527 / 2022 Dated.27.12.2022
Quarter Ending	:	<b>SEPTEMBER-2023</b>

### A. Sales

Sl. No.	Description	Cumulative No. of Units upto the Quarter	Total Area
1.	Plots/Flats Booked size wise (As given in Carpet Area Statement while registering)	6	428.88 (Sq.M)
2.	Parking Lots	6	NA
3.	UDS Registered in Sq.m.	NA	275.78 (Sq.M)

### B. Construction

Sl. No.	Description	Block/Tower No.	Status
1.	Stage of construction of each Block/Tower, Floor wise	Only One building	Under Construction
2.	Status of common Amenities for each Block/Tower, Item wise	Covered Car Parking, Lift, Rain Harvesting System	Under Construction

Sl.No.	Description	Percentage
1.	Percentage of Completion	<b>Above 80%</b>
	i) Physical	%
	ii) Financial (Enter Anticipated Project Cost in Lakhs)	%

### C. Details of Clearances

1. Completion Certificate No. ----- (only CC No. in Text Format)
2. Compliance Report, if any (Kindly Specify) ----- (in PDF Format)
3. Annual Audit Report of Special Account in Form 7 ----- (in PDF Format)

### D. Latest Photo with Date (Atleast from 2 angles) ----- (in PDF Format)

Note: Mail the above particulars to "[reg.tnrera@tn.gov.in](mailto:reg.tnrera@tn.gov.in)

**For RAJ HOMES**

*M. Shankar Reddy*

**Partner**











