

Project - Quarterly Progress Report

Promoter's Name	:	JANANI.R, UMAMAHESHWARI.R
Project Name	:	GOMATHI- METROPOLEHOMES
Project Registration No	:	TN/11/Building/0116/2023. Dated 09/03/2023
Quarter Ending	:	DECEMBER 2023

A. Sales

Sl. No.	Description	Cumulative No. of Units upto the Quarter	Total Area (Sq.Mtr)
1.	Plots/Flats Booked size wise (As given in Carpet Area Statement while registering)	4	615.69
2.	Parking Lots	4	59.45
3.	UDS Registered in Sq.m.		

B. Construction

Sl. No.	Description	Block/Tower No.	Status
1.	Stage of construction of each Block/Tower, Floor wise	1	In Progress
2.	Status of common Amenities for each Block/Tower, Item wise	Nil	Nil

Sl.No.	Description	Percentage
1.	Percentage of Completion	
	i) Physical	70%
	ii) Financial (Enter Anticipated Project Cost in Lakhs)	70%

C. Details of Clearances

1. Completion Certificate No. **NIL** (only CC No. in Text Format)
2. Compliance Report, if any **NIL** (in PDF Format)
3. Annual Audit Report of Special Account in Form 7**NIL** (in PDF Format)
4. Latest Photo with Date (Atleast from 2 angles) **ENCLOSED** (in PDF Format)


Note: Mail the above particulars to “reg.tnrera@tn.gov.in”

4. Latest Photo


GOMATHI

PHOTOS OF THE PROJECT FOR THE QUARTER ENDING DECEMBER 2023.

RERA Registration No: TN/11/Building/0116/2023. Dated 09/03/2023





 **GPS Map Camera**

Salem, Tamil Nadu, India
81/11, Anna Park, Salem, Tamil Nadu 636007, India
Lat 11.667084°
Long 78.150141°
01/01/24 02:36 PM GMT +05:30



Google