

Project - Quarterly Progress Report

Promoter's Name	:	KG FOUNDATIONS P LTD
Project Name	:	KG AMEYA
Project Registration No	:	TN/29/BUILDING/0223/2023 Dt: 19/05/2023
Quarter Ending	:	(June 2024)

A.Sales

Sl. No.	Description	Cumulative No. of Units for the Quarter	Total Area
			Annexure 1
1.	Plots/Flats Booked size wise (As given in Carpet Area Statement while registering)	3 BHK - Nil 4 BHK - Nil TOTAL - Nil	3 BHK - Nil 4 BHK - Nil TOTAL - Nil
2.	Parking Lots	0 Nos.	0 Nos.
3.	UDS Registered in Sq.m.	Nil Units	Nil - Sq. mtrs.

B. Construction

Sl. No.	Description	Block/Tower No.	Status
1.	Stage of construction of each Block/Tower, Floor wise	Annexure-2	
2.	Status of common Amenities for each Block/Tower, Item wise	Can be furnished after completion	

Sl. No.	Description	Percentage
1.	Percentage of Completion	Annexure - 2
	i) Physical	-do-
	ii) Financial (Enter Anticipated Project Cost in Lakhs)	-do-

C. Details of Clearances

1. Completion Certificate No_____N.A_____ (only CC No. in Text Format)
 2. Compliance Report, if any (Kindly Specify) ---NIL----- (in PDF Format) –
 3. Annual Audit Report of Special Account in Form 7 shall be submitted after 31.3.2025.
- D. Latest Photo with Date {Atleast from 2 angles} Annexure 2 attached (in PDF Format)
- E. Note: Mail the above particulars to "reg.tnrera @tn.gov .in"

KG AMEYA - Quarterly progress Report

	Cumulative no.of units	Super Built up Area in Sq.ft	Super Built up Area in Sq.mt
Flats Booked sizewise :			
Apr 24 - Jun 24	NIL	NIL	
Cummulative total	NIL	NIL	0
Parking Lots :			
Apr 24 - Jun 24			
Car Parking Slots	NIL		
Cummulative total	0		
UDS Registered in Sq.m	0	0	0.00

Months	Flat Type	Cumulative no.of units	Super Built up Area in Sq.ft	Super Built up Area in Sq.mt
Apr 24 - Jun 24	4 BHK	NIL	NIL	
	3 BHK	NIL	NIL	
		0	0	0

Block	Apr 24 - Jun 24			
	No. of Apts sold	No.of Car park sold	4 BHK	3 BHK
Apr 24 - Jun 24	NIL	NIL	NIL	NIL
Total	0	0	0	0

Murugan
5/7/24

KG FOUNDATIONS PVT LTD		
PROJECT COMPLETION DETAILS		
KG AMEYA		
Sl.No.	Description	April to June 2024
		Status
		KG AMEYA
1	Stage of Construction of Building	All floor roof slabs and Block work completed. Internal finishing works in progress
2	Stage of Common Amenities for each block	NIL
3	Percentage of Completion	85%

E. Srinivasan
06/07/24

C. Srinivasan
06/07/24

KG AMEYA MARKETING OFFICE



KG AMEYA MODEL HOUSE



KG AMEYA MODEL HOUSE




MARBLE POLISH



CORRIDOR MARBLE POLISH



WIRE PULLING AND SWITCHES DONE



LIFT



TERRACE PAINTING



DOOR SHUTTER



FALSE CEILING

